

25X1A

**SECRET**  
**OX CART**

25X1A

25X1A **HANDLE VIA** [ ]  
**CONTROL SYSTEM**

[ ] **4037-65**  
**Copy** 4

**25 January 1965**

**MEMORANDUM FOR THE RECORD**

25X1A

**SUBJECT: Report of Trip to** [ ]  
**19 January 1965**

25X125X1A 1. Purpose of the trip was to review the progress of  
25X1A the [ ] in preparation for shipment  
25X1A of the equipment to [ ] on 3 February. The simulator  
was demonstrated by [ ] and others for  
[ ], and the undersigned.

25X1A 2. The project is on schedule. The four racks  
containing the basic units; i.e., the receiver, display,  
power supplies, etc., and three signal source pairs are  
completed and ready for shipment. This portion of the  
equipment will be shipped on 3 February. The remaining  
twelve signal source pairs will be completed and shipped  
by 10 March 1965. [ ] is presently predicting an  
underrun.

3. The equipment appears to be well designed and very  
stable, and no difficulties were encountered in demonstrating  
it.

25X1A

[ ]  
**Air Systems Division, OEL**

25X1A

25X1A **ASD/OEL:** [ ] **ccj**

25X1A **Cy 1 - ASD/OEL**  
25X1A **2 - [ ] GSD**  
25X1A **3 - [ ] Staff**  
25X1A **4 - CD/OSA**  
25X1A **5 - ASD Chrono**  
25X1A **6 - OEL Registry**

**HANDLE VIA** [ ]  
**CONTROL SYSTEM**

**DOCUMENT NO.** \_\_\_\_\_  
**NO CHANGE IN CLASS.** ☒  
☐ **DECLASSIFIED**  
**CLASS. CHANGED TO:** TS S C 2011  
**NEXT REVIEW DATE:** \_\_\_\_\_  
**AUTH:** HR 10-2  
**DATE:** 10/8/81 **REVIEWER:** 064540

**OX CART**  
**SECRET**

*Santizeo*  
*copy sent to*  
[ ] *on*  
*Feb 65*